Western New York Remediation Section

Week ending August 28, 2015
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New Cassel (Jennifer LaPoma): No change in status. OUl RD: On 8/24, ERT provided a
draft pre-design investigation work plan. The team’s review is underway and will the work plan
will be discussed at a meeting scheduled for 9/3 to discuss initial comments. The tentative

completion date for the work plan is October 2015.
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